

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	08 July 2026
Team ID	xxxx
Project Name	Cosmetics Insights: Navigating Cosmetics Trends and Consumer Insights with Tableau
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Acquisition & Preprocessing	USN-1	As a data analyst, I want to extract and consolidate cosmetics sales records and global beauty trend datasets into a clean database repository.	2	High	D.Lakshmi parvathi
Sprint-1	Data Acquisition & Preprocessing	USN-2	As a developer, I want to clean and transform the data using Tableau Prep to eliminate null fields and normalize skincare/makeup subcategories.	1	High	D.Lakshmi parvathi
Sprint-2	Trend Analysis Dashboard	USN-3	As a brand manager, I want an interactive time-series chart to visualize shifting ingredient popularity over the past 24 months.	2	Low	D.Lakshmi parvathi
Sprint-2	Trend Analysis Dashboard	USN-4	As a marketing specialist, I want dynamic filters for geographic	2	Medium	D.Lakshmi parvathi

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
			regions and age demographics to pinpoint targeted micro-trends.			
Sprint-3	Consumer Insights & Sentiment	USN-5	As a product developer, I want a sentiment analysis breakdown (positive, neutral, negative reviews) grouped by product line.	1	High	D.Lakshmi parvathi
Sprint-3	Consumer Insights & Sentiment	USN-6	As a UX designer, I want an interactive custom word cloud inside Tableau to surface the most frequent customer praise and pain points.	2	Low	D.Lakshmi parvathi
Sprint-4	Integration & Deployment	USN-7	As a business stakeholder, I want a cohesive Tableau Storyboard uniting all sheets with seamless navigation for the final executive brief.	3	High	D.Lakshmi parvathi

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	01 June2026	06 June 2026	20	06 June 2026
Sprint-2	20	6 Days	08 June26	13 June 2026	20	13 June 2026
Sprint-3	20	6 Days	15 June26	20 June 2026	20	20 June 2026
Sprint-4	20	6 Days	22 June26	27 June 2026	20	27 June 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time, serving as a powerful visual feedback loop to track team momentum and forecast target delivery accurately.

Reference:

Visual Paradigm Scrum Burndown Chart Documentation:

- <https://www.visual-paradigm.com/scrum/scrum-burndown-chart/> Atlassian Agile Tutorials on Burndown Charts:
- <https://www.atlassian.com/agile/tutorials/burndown-charts> Atlassian Agile Project Management:
- <https://www.atlassian.com/agile/project-management> Scrum Implementation with Jira Software:
- <https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software> Agile Epics and User Story Architecture:
- <https://www.atlassian.com/agile/tutorials/epics> Sprint Planning Frameworks:
- <https://www.atlassian.com/agile/tutorials/sprints> Story Point Estimation:
- <https://www.atlassian.com/agile/project-management/estimation>